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Jim_Sieverson@fmec.c To: hazardous @ida.net, Linda Meyer/R10/USEPA/US @EPA
om cc: rob_hartman@fmc.com
Subject: Closure Schedule for Drum Storage Unit and AFM Washing Unit

11/25/02 03:33 PM

The purpose of this e-mail is to confirm my verbal notification concerning

the closure schedule for the Drum Storage Unit and the AFM Washing Unit.

FMC plans to start closure on Monday December 2. We hope to complete the ,
closures on or before Friday December 13. My

I expect that the first two days onsite will be taken up with training and
preparation/logistics. It is likely that decontamination at the Drum
Storage Unit will begin on or before Wednesday December 4 and may take 2 to
3 days. Once decontamination of the Drum Storage Unit is complete and the
required rinsate samples are being analyzed, the contractors will move to
the AFM Washing Unit, possibly as early as Friday December 6.

As we discussed on the phone, the two Closure Plans specified discharge of
decon water to ponds. Obviously, this is no longer possible now that the
Plant is closed. We plan to containerize all wastes and wastewaters,
characterize the waste streams, and dispose of each waste stream in
accordance with RCRA regquirements.

Also, the Closure Plan for the Drum Storage Unit contemplated returning
this unit for use as a 90-day storage area after closure. FMC has
determined that the Drum Storage Unit is no longer needed so, instead of
collecting soil samples by boring through the concrete secondary
containment pad, we plan on demolishing/removing as much of the pad as
possible after decontamination and then we can directly sample the
underlying soil.

Let me know if you have any guestions. I hope vou have an enjoyable
Thanksgiving.

Sent by James P. Sieverson
Environmental Manager

FMC Idaho LLC

Phone 208-236-8212

Fax 208-236-8255
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